
V*

HAKTCROWSER
Delivering smarter solutions

\Mif)3diq
Z-l-OI

\ !4II www.hartcrowser.comw
^ a o onm L-

Jl

Letter of Transmittal 1 Anchorage

To: United States EPA, Region 10 Date: August 7,2001

1200 Sixth Avenue

Seattle, WA 98101 Job No.: 7026-04

Boston

Attn: Kim Ogle

Re: August 2001 Progress Report

We are sending the following items:

Date Copies Description

8-7-01 1 August 2001 Progress Report

These are transmitted:

Chicago

Denver

O For your £7 For action O For review tEJFor your O As requested Fairbanks
information specified below and comment use

Remarks

Kim,

Enclosed is the progress report for August 2001.

Lori

By:
*4/0

Lori Herman> "

Jersey City

Juneau

Long Beach

Title: Principal, Hydrogeologist

Portland

Copies to: Georgia Baxter, J.H. Baxter
Sara Beth Watson, Steptoe and Johnson
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Seattle, Washington 98102-3699 
Fax 206.328.5581 
Tel 206.324.9530
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HARTCROWSER
Delivering smarter solutions

August 6, 2001

Kim Ogle, RCRA Project Manager 
United States EPA, Region 10 
1200 Sixth Avenue 
Seattle, WA 98101

Re: August 2001 Progress Report

J. H. Baxter Arlington Facility 

Docket No. RCRA-10-2001-0086

7026-04

Dear Ms. Ogle:

This letter provides the August 2001 progress report for work completed under the 
Administrative Order on Consent (AOC) for the j. H. Baxter facility during the period July 

16, 2001, to August 6, 2001. It is being sent a week early as I will be on vacation and 
unavailable between August 6, and 21, 2001. Will Abercrombie will be the Hart Crowser 

representative during my absence.

SIGNIFICANT DEVELOPMENTS THIS PERIOD

This section discusses all significant developments for the referenced reporting period, 

including actions performed and any problems encountered relative to work required by the 
Order. Significant developments that occurred on this project include:

■ In mid-July, we received the chemical analysis results for the drinking water wells 

sampled on June 26 and 27, 2001. On July 25, 2001, we submitted these results to the 
21 well owners and EPA. The results indicated all non-detect concentrations for PCP 
and tetrachlorophenol.

■ On July 27, 2001, we submitted a revised Excess Stormwater Management Work Plan 
per EPA's July 5, 2001, Draft comments and our July 12, 2001, discussions regarding 

revisions. As per your request, we are also sending a copy to Kirk Cook and Dean 
Yasuda at the Department of Ecology.
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Kim Ogle, RCRA Project Manager 
United States EPA, Region 10 
1200 Sixth Avenue 
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Re: August 2001 Progress Report 
J. H. Baxter Arlington Facility 
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Dear Ms. Ogle: 

This letter provides the August 2001 progress report for work completed under the 
Administrative Order on Consent {AOC) for the J. H. Baxter facility during the period July 
16, 2001, to August 6, 2001. It is being sent a week early as I will be on vacation and 
unavailable between August 6, and 21, 2001. Will Abercrombie will be the Hart Crowser 
representative -during my absence. 

SIGNIFICANT DEVELOPMENTS THIS PERIOD 

This section discusses all significant developments for the referenced reporting period, 
including actions performed and any problems encountered relative to work required by the 
Order. Significant developments that occurred on this project include: 

■ In mid-July, we received the chemical analysis results for the drinking water wells 
sampled on June 26 and 27, 2001. On July 25, 2001, we submitted these results to the 
21 well owners and EPA. The results indicated all non-detect concentrations for PCP 
and tetrachlorophenol. 

■ On July 27, 2001, we submitted a revised Excess Stormwater Management Work Plan 
per EPA's July 5, 2001, Draft comments and our July 12, 2001, discussions regarding 
revisions. As per your request, we are also sending a copy to Kirk Cook and Dean 
Yasuda at the Department of Ecology. 
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fnn L ^ alS° SUbm,tted 3 Memorandum to EPA regarding EPA's July 6

2001, Memorandum on 1) QA Review of RCRA Facility Investigation WorkPlan and

nipper? ' 2 f°r EXC6SS Stormwater' and 3) Drinking Water Work Plan and
Q P. Our memorandum outlined the comments where we need additional 
clarification and those that need additional discussion.

ANTICIPATED DEVELOPMENTS NEXT PERIOD

This section discusses developments anticipated during the next reporting period and 

includes a schedule of actions to be performed.

" °h1M' L,rman Undif urveVin8 is cu-n«ly in the field surveying property boundaries 

and tying the site into the airport NAVD-1988 elevation datum.

We anticipate conducting infiltrometer tests during the month of August to help us 

complete the hydrologic analysis of the site and locate the infiltration areas We are still

foTth!sn!yEstem08Y,S aPPrOVa' °f tHe C°ntained’in determination before finalizing our plans

■ We anticipate EPA's approval of the Excess Stormwater Management Plan during this

next period. 6

■ We anticipate EPA is preparing comments on the Site Investigation Work Plan and will 
be submitting those to us in Draft, no sooner than the end of August. We hope to have

a meeting with EPA to discuss the Site Investigation Work Plan once EPA has completed 
their comments. H cu

We are also anticipating resolution of the outstanding OAPP 

period.
comments during this next

ANTICIPATED PROBLEMS AND PROBLEM RESOLUTION

This section discusses anticipated problems, and planned resolution of past or anticipated

There are no past or anticipated problems at this time.
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■ On July 27, 2001, we also submitted a Memorandum to EPA regarding EPA's July 6, 2001, Memorandum on 1) QA Review of RCRA Facility Investigation WorkPlan and Generic QAPP, 2) QAPP for Excess Stormwater, and 3) Drinking Water Work Plan and QAPP. Our memorandum outlined the comments where we need additional clarification and those that need additional discussion. 

ANTICIPATED DEVELOPMENTS NEXT PERIOD 

This section discusses developments anticipated during the next reporting period and includes a schedule of actions to be performed. 

■ Clark M . Leeman Land Surveying is currently in the field surveying property boundaries and tying the site into the airport NAVD-1988 elevation datum. 

■ We anticipate conducting infiltrometer tests during the month of August to help us complete the hydrologic analysis of the site and locate the infiltration areas. We are still awaiting Ecology's approval of the contained-in determination before finalizing our plans for this system. 

■ We anticipate EPA's approval of the Excess Stormwater Management Plan during this next period. 

■ We anticipate EPA is preparing comments on the Site Investigation Work Plan and will be submitting those to us in Draft, no sooner than the end of August. We hope to have a meeting with EPA to discuss the Site Investigation Work Plan once EPA has completed their comments. 

■ We are also anticipating resolution of the outstanding QAPP comments during this next period. 

ANTICIPATED PROBLEMS AND PROBLEM RESOLUTION 

This section discusses anticipated problems, and planned resolution of past or anticipated problems. 

There are no past or anticipated problems at this time. 
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OTHER INFORMATION

Any other information relevant to the Order is discussed in this section, including results of 

any sampling or testing completed within the reporting period.

There is no other relevant information to report at this time.

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. 
Please let us know if you have any questions or comments on the work conducted to date 

or contents of this report.

Sincerely,

Lori Herman

Principal Hydrogeologist
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Any other information relevant to the Order is discussed in this section, including results of 

any sampling or testing completed within the reporting period. 

There is no other relevant information to report at this time. 

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. 

Please let us know if you have any questions or comments on the work conducted to date 

or contents of th is report. 

Sincerely, 

HART CROWSER, INC. 

LORI HERMAN 

Principal Hydrogeologist 
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